DRAFT HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

September 22, 2011

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on September 22, 2011, at the
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which
is made up of representatives from the United States (U.S.) Department of the Navy (Navy), the
U.S. Environmental Protection Agency (USEPA), the California Department of Toxic
Substances Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board
(RWQCB). The City of San Francisco (City), their consultants, the Lennar team of developers,
and Navy consultants also attended the meeting. These minutes describe the key points,
decisions, and action items agreed to at the meeting. A list of attendees is included as Attachment
A. The document review table is included as Attachment B. Action items from the meeting are
included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with
introductions. Craig Cooper (USEPA), Ryan Miya (DTSC), and Ross Steenson (RWQCB) were
present to represent the regulatory agencies involved on the project.

Action ltems:

e Mr. Miya will discuss with California Department of Public Health (CDPH) their comments
made on the Parcel E-2 Proposed Plan. Complete.

e Provide Mike McGowan information regarding cancer risk for radiological contamination
that falls within the risk range of 10 versus 10 and how action levels compare to the 10
risk level. Complete. Mr. Yantos noted that Mr. McGowan wanted a greater explanation of
risk in the executive summary of the radiological reports. Mr. Yantos stated that they will
revise the executive summaries in the radiological reports to provide a more-simple
explanation of the risk numbers for the public to review.

e Develop estimate for mass of creosote removed from the San Francisco Bay. Complete. Mr.
Forman mentioned the Ms. Jackie Dunn (Navy) had worked on this estimate but were having
a hard time quantifying the amount of creosote in the wood and any estimate would not likely
be accurate. Mr. Forman added that that rather than providing an estimate on the amount of
creosote removed from San Francisco Bay, the Navy will state how many pilings or the
amount of wood debris removed and note that this wood was creosote impacted.

e Navy will discuss Submarine Pens or Dry Docks 5 through 7 with Lori Lowman (Navy) to
see why they have historically been included on maps showing them as radiologically
impacted when they were not identified in the Historic Radiological Assessment Report. In
Progress. Mr. Forman will continue to follow up with Ms. Lori Lowman to see what needs to
be included in the radiological screening activities.

HPNS BCT Meeting Minutes
September 22, 2011 Page 1



2.0 Radiological Update (Melanie Kito, Navy)

Ms. Kito began the radiological program update and summarized the Crisp Road/Parcel E
sanitary sewer and storm drain removals and building surveys. Mr. Copper asked if all buildings
are considered radiologically impacted. Ms. Kito responded no and asked Mr. Yantos to forward
the agencies a map showing the radiologically impacted buildings. Ms. Kito said that the Navy is
waiting on a free release letter from CDPH for Building 414 and the Navy is waiting on the
CDPH confirmation sample request for the Building 701 site. The free release letter was received
for Building 810 on September 14, 2011.

The Navy has submitted response to comments on the Draft Final Status Survey (FSS) for
Building 704 and the Draft FSS for Installation Restoration (IR)-04 Scrap Yard is in Navy
Radiological Affairs Support Office (RASO) review. The Draft UC-3 Remedial Action
Completion Report (RACR) is anticipated for submittal on October 14, 2011.

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011, and
approximately 60 percent of the parcel is complete. To date, 14,061 linear feet of sanitary sewer
and storm drain lines have been removed. Twenty-one survey units are currently being surveyed
and sampled and two survey units have been restored.

Ms. Kito summarized the Parcel C building surveys. The Navy issued Draft FSS reports for
Buildings 214 and 271 in August. The Navy has completed surveys of Buildings 203, 241, and
272, and they are currently drafting a FSS report for these buildings. The demolition of non-
impacted Building 234 was completed on August 18, 2011.

The sanitary sewer and storm drain line removal commenced in the Parcel E 500-series buildings
and building sites on July 12, 2011, and is approximately 40 percent complete. RASO approved
task-specific plans (TSPs) for Building Sites 503, 507, 508, 509, 510/510A, and 517. The
Building Sites 500 and 506 TSP is under RASO review and the Navy is drafting TSPs for
Buildings 520, 521, and 529. Mr. Forman noted that Building 529 contains the radioactive vault,
which they have discussed previously. The Navy will videotape the opening of the radioactive
vault for the regulators. Mr. Yantos noted that the entire vault will be removed.

Ms. Kito summarized the field work at the Parcel E 500-series buildings and building sites. The
site preparation activities are continuing, the Navy is conducting radiological surveys of the
Building 503 site soil, the Navy completed surveying of former Buildings 509 and 517 concrete
foundations and RASO is reviewing the data, and the Navy is continuing to perform material and
equipment (M&E) surveys in Building 521. The Navy has removed approximately 8,083 linear
feet of storm drain and sewer removals within Parcel E and is approximately 40 percent
complete on the site.

Ms. Kito said they have found some cesium contamination in some of the survey units at Gun
Mole Pier and the Navy is developing a plan for surveying the concrete foundations and other
concrete structures in the area. They are also currently removing approximately 146,000 square
feet of radiologically impacted asphalt at the Gun Mole Pier.

Elevated levels of Cesium 137 and Radium 226 have been found around Building 313, 313A,
and 322 sites. Remediation of Survey Units 1, 2, and 3 is complete while Survey Unit 4 is in
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progress. The storm drain and sanitary sewer removal in Parcel D-1 is approximately 85 percent
complete and they have submitted 13 internal draft survey unit project reports (SUPRS) and
received backfill approval on three of them.

The Navy is awaiting review and concurrence from the CDPH on the B-140 technical
memorandum and FSS. The Navy is planning on setting up a meeting with CDPH to discuss the
historical timeline of B-140 site. The Navy received comments back on the draft SUPR SU-186
on September 1, 2011. The draft Parcel B RACR will be submitted to the regulatory agencies in
October 2011.

The Navy is preparing responses to the regulatory comments on the draft Parcel G RACR. SU-
204 was backfilled on August 10, 2011, a draft SUPR is under development for this work and the
results will be incorporated into the Parcel G final RACR.

The UC-1/UC-2 RACR was issued final on March 2, 2011, and the Navy has received letters
from DTSC and CDPH - Environmental Management Branch (CDPH-EMB) supporting
unrestricted release of Parcels UC-1 and UC-2 on September 14, 2011. The Navy will coordinate
with CDPH to conduct a site walk of the site.

Ms. Kito noted that the second version of the Draft Radiological Risk and Dose Modeling for
Site IR-7 and IR-18 in under agency review since it was submitted on September 12, 2011.

3.0 Parcel E IR-03 Non-aqueous Phase Liquid (NAPL) Characterization and
Bench-scale Treatability Study (Hamide Kayaci, Navy)

Ms. Hamide introduced IR-03, which is two former oil reclamation ponds. The ponds were used
in the 1940s to process used oil from HNPS, Treasure Island and Alameda Naval Air Station.
The ponds were backfilled in the 1970s to 10 feet below ground surface (bgs). The NAPL found
at the site includes a mixture of weathered diesel and motor oil. Site contaminants include
metals, volatile organic compounds, semi-volatile organic compounds, polychlorinated biphenyls
(PCBs), total petroleum hydrocarbons, and potentially radionuclides.

In the late 1990s a 0.5-inch-thick sheet pile wall approximately 30 feet from the shoreline. The
wall is approximately 800 feet long and was installed to stop NAPL from migrating toward the
San Francisco Bay. Following installation of the wall, the site was covered with Geosynthetic
Clay Liner and a top soil cover. Currently, there is NAPL on both sides of the wall. Mr. Cooper
asked how the site became radiologically impacted. Mr. Forman noted that the site is within the
area assumed to radiologically impacted but the site itself wasn’t specifically identified as such.
Mr. Cooper noted that he would like to tour the site. Mr. Forman noted that the site is graded and
covered with vegetation and there is nothing to see. He will set up access if the regulators want
to visit the site.

The objective of the site characterization is to assist in selection of the NAPL treatment
alternatives from Parcel E Feasibility Study. The characterization will define the lateral and
vertical extent of NAPL. It will help evaluate the effectiveness of enhancing NAPL removal with

HPNS BCT Meeting Minutes
September 22, 2011 Page 3



in-situ thermal treatment and dual-phase extraction (DPE) of NAPL. They will evaluate the
feasibility of removing NAPL-contaminated soil by excavation.

Phase I of the NAPL characterization included using a cone penetrometer test (CPT) to
characterize subsurface lithology. A laser-induced fluorescence (LIF) survey was used to
estimate lateral and vertical extent of NAPL in soil and groundwater at the site. Confirmation
sampling and analysis was used to confirm and calibrate the NAPL characterization data.

Phase 11 will include the bench-scale treatability study, which will include sampling, determining
the density and viscosity properties of the NAPL as a function of temperature, and column tests
to evaluate NAPL extractability with thermal treatment.

Ms. Hamide noted that they have advanced seven borings to date but that the work is going
slower than expected based on subsurface refusal. The Navy is stepping out when they encounter
refusal and trying to resample. Mr. Cooper asked if the petroleum contamination onsite was all
generally the same or if there were pockets of lighter and heavier petroleum hydrocarbons
present. The Navy stated that for the most part, the site is generally a mixture of hydrocarbons
but the characterization samples will give them a better idea of what the site contains.

LIF allows for real-time, in-situ field screening of petroleum compounds in soil and water. LIF
uses ultraviolet laser pulses through an optical fiber into the subsurface. Petroleum contaminants
respond with a fluorescence response that is conveyed to a detector by a second fiber. The
response varies by petroleum type, necessitating confirmation sampling for calibration.

The bench-scale treatability study is intended to evaluate the NAPL density and viscosity as a
function of temperature. Column tests will evaluate NAPL extractability as a function of
temperature. There will be a three temperature evaluations, which will be used to estimate NAPL
extractability, quantify hydrocarbon emissions, hydrocarbon residual concentrations in soil and
water, and the mass balance of total petroleum hydrocarbons.

Then Navy mobilized to the site in September 2011 and completed the CPT-LIF investigation on
September 26, 2011, and recommendations will be submitted to the regulators in the form of a
short technical memorandum on September 29, 2011. The Phase Il bench-scale treatability study
will be performed on October 12 through February, 2012. The Draft Completion Report will be
submitted in July 2012 with the final to follow in October 2012. Mr. Steenson asked for a boring
sample location map. The Navy will distribute the boring location map and boring data for
regulatory review.

4.0 PCB Hot-Spot Area Time Critical Removal Action (TCRA) (Melanie Kito,
Navy)

Ms. Kito in conjuncture with Ms. Lara Urizar (Navy) provided an update on the PCB hot-spot
TCRA. Ms. Kito pointed out the areas of excavation on figures shown during the presentation.
Tiers 3 and 5 excavation began in August 2010. Tier 3 has been 100 percent excavated to a depth
between 3 and 10 feet bgs and confirmation samples have been collected. Grid 231 sidewall
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samples do not meet action levels for closure and over-excavation is planned in September 2011.
The next step is submittal of a final conditions survey package to RASO for review. There has
been no over-excavation required in the Tier 5 grids.

The Navy began excavation of Tier 2 on October 19, 2010. One hundred percent of grids in Tier
2 have been excavated, sampled, and backfilled with clean sand. Over-excavation was required
in six grids. Over-excavations were completed with the exception of a Grid 177 sidewall. The
construction access road currently prevents over-excavation of the Grid 177 sidewall. The
sidewall will be over-excavated after the geotechnical investigation.

Tier 1 commenced excavation on May 11, 2011. Approximately 78 percent of the Tier 1 grids
have been excavated, sampled, and backfilled. Currently, four grids require over-excavation,
three grids are pending confirmation sampling results and three grids still need to be excavated.
To date they have excavated approximately 19,000 cubic yards of soil.

The Navy will continue hot-spot excavation through December 2011 and continue soil screening
and sampling from September to February 2012. They will demobilize in February 2012, and
submit the draft RACR in April 2012.

5.0 Early Transfer Schedule Update (Keith Forman, Navy)

Ms. Kito mentioned that Jackie Dunn was previously working on Parcel E and they are looking
for a new project manager to help fill the row.

Ms. Kito noted that the Navy needs more time for finishing the Parcel E Final Feasibility Study
and will likely be pushed back to roughly April 2012. Ms. Brownell noted that this would impact
UC-3 but would like the Navy to look at the backend schedule to make sure UC-3 does not get
delayed. The Navy responded that they don’t want to delay UC-3 and will look at when to split
UC-3 from Parcel E.

Ms. Brownell would like the Navy to give the City of San Francisco a heads up on the Parcel
D-2 schedule 6 months prior to site transfer so that all the legal and real estate staff have time to
complete their tasks before transfer. Ms. Kito thinks that the property will likely not transfer until
next summer.

6.0 Community Involvement Update (Keith Forman, Navy)

Mr. Robinson (CirclePoint) discussed the Parcel E-2 Propose Plan community meeting that was
held on September 20, 2011. They had several comments from the audience and one written
comment from the meeting. The Navy is exploring whether the local apartment complexes would
like their own Parcel E-2 Propose Plan focus meetings. They have not yet responded to the
Navy’s request. The Navy is planning additional bus tours with Tabernacle Ministers and the
Indian Basin associated in October 2011. The Navy will be doing radio interviews with Ida
Choy, Carlos DeMarty, and KPOO (pending confirmation). They are also looking into doing
additional more mainstream media interviews.

The Navy has an upcoming Community Advisory Committee meeting on October 17, 2011, and
the final community meeting will be December 7, 2011, and will discuss the year in review.
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Ms. Brownell asked the Navy if they have received their invitations to the San Francisco Board
of Supervisors for the October 24, 2011 meeting. Mr. Forman responded that they have not
received an invitation. She also asked about the extension on the Parcel E-2 Proposed Plan
comments and her preference would be for the Proposed Plan to go final November 14, 2011.
Mr. Forman asked the agencies if they were okay extending the Proposed Plan comment
deadline to November 14, 2011. Nobody had a problem with this new date.

Ms. Brownell will send her comments on the Parcel E-2 Proposed Plan to Keith for his future
presentations. Her biggest comment would be to omit the slide that shows the risk exposure
pathways.

7.0 Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on October 27, 2011, at the CH2M HILL Offices in Oakland,
California. Action items are included as Attachment C.
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ATTACHMENT A:

HUNTERS POINT NAVAL SHIPYARD

MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M Hill Offices
155 Grand Avenue
Oakland, CA
Date/Time: September 22, 2011 / 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil
Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil
Deb Theroux 619.532.0919 debra.theroux@navy.mil
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane 415-972-3236 Lane.jackie@epa.gov
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
Kathleen Low klow@waterboards.ca.gov
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
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Organization Name Phone Number E-Mail Address Present
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor
Navy Contractors
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental Doug Peeler doug.peeler@sealaska.com
Services
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kkleinfelder.com X
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com
Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X
Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X
ERRG Doug Bielskis 925-726-4119 doug.hielskis@errg.com
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com
Ken Leonard kleonard@itsi.com
Jeff Hess 925-946-3104 jhess@itsi.com X
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Ray Schul 415-822-1224 raymond.schul@sahwgrp.com
Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com
Jeff Fenton
Ray Hendry 303-807-4421 Irhendy@mactec.com
Alfonso Ang 415-278-2108 aang@mactec.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
Circle Point Lawrence McGuire 415-227-1100 I.mcguire@circlepoint.com
Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
CDM Tamzen Macbeth 208-569-5147 machethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
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Organization Name Phone Number E-Mail Address Present
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
1 Basewide Semiannual Groundwater 6/21/11 n/a
Monitoring Report
2 uC-3 Final Survey Unit Project 6/24/11 n/a
Reports (SUPR) for Units 177,
178, 179, 182, and 183, Work
Package 40
3 E-2 ARARSs Request Letter For 6/27/11 7129/11 8/10/2011
Shipshielding
Action Memorandum
4 UcC-3 Final Survey Unit Project 6/28/11 n/a
Reports (SUPR) for Units 184,
187, 189, and 190, Work
Package # 41
5 D-2 Draft Final FOST 6/29/11 7/29/11 7/29/2011 7/25/2011 7/29/2011
6 Basewide Basewide Stormwater Annual 6/29/11 n/a
Report
7 B,D- Draft Soil Gas Survey Tech 7/1/11 8/10/11 Comment 8/17/11 8/16/11 8/11/11 8/15/11
1,G,uc-2 Memo Period
Extended
8 B Revised Final Remedial Design 7/5/11 n/a
Package Parcel B (Excluding IR
Sites 7 and 18)
9 Basewide Final Survey Unit Project 717/11 n/a
Reports Abstract, Revision 3,
Sanitary Sewer and Storm Drain
Removal Project
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
1 E Draft Final Parcel E Feasibility 7/8/11 8/11/11 8/23/11
Study
2 E-2/B Final Work Plan for Geotechnical 7/8/11 n/a
Investigation at Parcel E-2 (IR
Site 01/21) and Parcel B (IR Site
26)
3 Basewide Final Survey Unit Project 7/8/11 n/a
Reports Abstract for Sanitary
Sewer and Strom Drain Removal
Conducted After January 1, 2011
4 B,D-1,G Draft RACR with CSR for B,D-1, 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11
and G Hot Spots to BCT
5 E Final Final Status Survey 7/19/11 8/19/11
Results, Building 701 Site
6 B Unrestricted Radiological 7/20/11 8/22/11
Release of Building 140
Including the Suction Channel
and
7 B,C Draft Survey Unit 186 Project 7/25/11 8/26/11
Report, Parcels B and C
Sanitary Sewer and Storm Drain
8 F Final Radiological Data Gap 8/1/11 n/a
Investigation Work Plan
9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/11 8/11/11
Documents Currently Under Review
1 uC-1,UC-2 Final Rad RACR 3/2/2011 pending Concurrence
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
2 B Final - Petroleum hydrocarbon 8/2/11 n/a
Site Closeout Report Parcel B,
Vol 1 and 2
3 E-2 Final Quarterly Gas Monitoring 8/10/11 n/a
Report to BCT (For April through
June 2011)
4 E-2 Final Annual Landfill Cap 8/17/11 n/a
Operation and Maintenance
Report for 2010-2011
5 C Draft Final Status Survey 8/17/11 9/16/11
Results, Building 214
6 C Draft Final Status Survey 8/19/11 9/19/11
Results, Building 271
7 E Final IRO3 Work Plan 8/24/11 9/2/11 Concurrence
8 B Draft Action Memorandum 9/12/11 10/12/2011
Removal of UST 113 A, IR Site
42
9 E-2 Final Proposed Plan (Public) 9/7/11 n/a public
comment
Documents for Upcoming Review (next 3 months)
1 C Draft Pre-RA Initial 9/26/11 30 days Date
Characterization Work Plan (RU from Tentative
C1, RU C4, RU C5) submittal
date
2 C Draft RU C2 Pre Remedial 9/26/11 30 days Date
Action (RA) Initial from Tentative
Characterization Work Plan submittal
date
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
3 C Draft RU C5 GWTS Completion 9/30/11 n/a Date
Report Tentative
4 E-2 Draft TCRA Action Memo for 9/30/11 30 days Date
Shipshielding from Tentative
submittal
date
5 G Final Rad RACR 10/6/11 n/a Date
Tentative
6 ucC-3 Draft Rad RACR 10/14/11 30 days Date
from Tentative
submittal
date
7 C,E Draft Soil Vapor Sampling Work 10/26/11 30 days Date
plan from Tentative
submittal
date
8 E Draft Final Parcel E FS 10/28/11 45 days Date
Radiological Addendum from Tentative
submittal
date
9 C Final RU-C2 Pre Remedial 10/31/11 n/a Date
Action Initial Characterization Tentative
Work Plan
10 E-2 Final Quarterly Gas Monitoring 11/2/11 n/a Date
Report to Tentative
BCT (For July through
September 2011)
11 E Final Parcel E Feasibility Study 11/14/11 n/a Date
Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
September 22, 2011

Expected Agency Submittal of Comments
Date
Submittal for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board City of SF
12 E-2 Draft TCRA Work plan for 11/15/11 30 days Date
Shipshielding Area from Tentative
submittal
date
13 B Final RACR for IR 7 and 18 11/18/11 n/a Date
Tentative
14 C Draft Final Pre-RA Initial 11/19/11 30 days Date
Characterization Work Plan (RU from Tentative
C1, RU C4, RU C5) submittal
date
15 C Draft Final RU_C5 GWTS 11/23/11 30 days Date
Completion Report from Tentative
submittal
date
16 B Draft RACR for IR 7 and 18 11/29/11 30 days Date
from Tentative
submittal
date
17 B,D- Final Soil Gas Survey Tech 12/9/11 n/a Date
1,G,UcC-2 Memo Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS n/a Final Status Survey Not applicable

HPNS BCT Meeting Minutes, September 22, 2011

Page 14



ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item the Action Itemg Due Date Committing to Resolution Status
Action Item
New Action Items from BCT Meeting on September 22, 2011
Chris Yantos will send the
USEPA, DTSC, and City of San . .
1 Francisco a copy of the RAD- Chris Yantos, Navy Chris Yantos, Navy
impacted maps
5 The Navy will schedule a site Nav Nav
walk for UC1/UC2 with CDPH. y y
Hamide Kayaci will send boring . . . .
3 locations and logs for IR-03 to Hamide Kayaci, Hamide Kayaci,
- Navy Navy
the agencies.
Outstanding Action Items
Ryan Miya will talk to CDPH
1 about comments on the Parcel Ryan Miya, DTSC Ryan Miya, DTSC | Action complete.
E-2 Proposed Plan.
Revise RTCs to Mike McGowan Action completed; future
explaining why Cancer Risk of report executive summaries
10 “is acceptable for RAD when will do a better job of
2 Navy Yantos

10® is used elsewhere at HPNS.
Also include this information in
future executive summaries.

explaining cancer risk with
respect to radiological
contamination.

HPNS BCT Meeting Minutes, September 22, 2011

Page 15




Develop estimate for mass of
creosote removed from Bay.

Navy

Navy

The estimate was not
calculated since an accurate
estimate would be difficult to
ascertain. Instead, the Navy
will identify the number of
piles or the amount of wood
debris removed from the site
and note that most of the
wood was coated with
creosote.

Describe RAD-impacted
4 designation areas on landside of
Berths in Parcel B.

Navy

Navy

This action item is ongoing.
Mr. Forman will continue to
follow up with Ms. Lowman to
see what needs to be
included in the radiological
screening activities
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